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ANNEX A ANNEX B

Pre-Proc Conference Ads/Post of IAEB Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Ev aluation Post Qual Contract Award Contract Signing Notice to Proceed Deliv ery/ Accept Payment Process Total MOOE CO Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Ev aluation Post Qual Notice of Award Contract Signing Notice to Proceed Deliv ery/ 

Completion

Inspection & 

Acceptance

COMPLETED PROCUREMENT ACTIVITIES

1 Rehabilitation of Graduate School 

Building
11-0738-15IPD Public Bidding - 24-Nov-15 01-Dec-15 08-Dec-15 08-Dec-15 08-Dec-15 14-Dec-15 20-Dec-15 23-Dec-15 04-Jan-16 120 GF FY 2014 (CA) 2,000,000.00               2,000,000.00                    11-0738-15IPD Public Bidding - 24-Nov-15 01-Dec-15 08-Dec-15 08-Dec-15 08-Dec-15 14-Dec-15 20-Dec-15 23-Dec-15 04-Jan-16 120 GF FY 2014 

Continuing 

2 Proposed Agricultural Technology 

Laboratory Building for EVSU - Burauen
11-0775-15IPD Public Bidding - 27-Nov-15 01-Dec-15 08-Dec-15 08-Dec-15 08-Dec-15 14-Dec-15 21-Dec-15 23-Dec-15 04-Jan-16 90 GF FY 2014 (CA) 600,000.00                  600,000.00                       11-0775-15IPD Public Bidding - 27-Nov-15 01-Dec-15 08-Dec-15 08-Dec-15 08-Dec-15 14-Dec-15 21-Dec-15 23-Dec-15 04-Jan-16 90 GF FY 2014 

Continuing 

3
Repair of Roofing System of Ceramics 

Industry and Related Handicrafts 

Laboratory for EVSU Tanauan Campus

11-0779-15IPD Public Bidding - 27-Nov-15 04-Dec-15 11-Dec-15 11-Dec-15 11-Dec-15 16-Dec-15 21-Dec-15 23-Dec-15 04-Jan-16 90 GF FY 2014 (CA) 400,000.00                  400,000.00                       11-0779-15IPD Public Bidding - 27-Nov-15 04-Dec-15 11-Dec-15 11-Dec-15 11-Dec-15 16-Dec-15 21-Dec-15 23-Dec-15 04-Jan-16 90 GF FY 2014 
Continuing 

4
Construction of Environmental/ Disaster 

Management Laboratory EVSU-Main 

Campus

11-0780-15IPD Public Bidding - 27-Nov-15 04-Dec-15 11-Dec-15 11-Dec-15 11-Dec-15 16-Dec-15 20-Dec-15 23-Dec-15 04-Jan-16 90 GF FY 2014 (CA) 1,240,000.00               1,240,000.00                    11-0780-15IPD Public Bidding - 27-Nov-15 04-Dec-15 11-Dec-15 11-Dec-15 11-Dec-15 16-Dec-15 20-Dec-15 23-Dec-15 04-Jan-16 90 GF FY 2014 
Continuing 

5
Improvement of Food Analysis and 

Testing Laboratory / HRT Laboratory 

EVSU-Main Campus

11-0778-15IPD Public Bidding - 27-Nov-15 04-Dec-15 11-Dec-15 11-Dec-15 11-Dec-15 16-Dec-15 20-Dec-15 23-Dec-15 04-Jan-16 90 GF FY 2014 (CA) 500,000.00                  500,000.00                       11-0778-15IPD Public Bidding - 27-Nov-15 04-Dec-15 11-Dec-15 11-Dec-15 11-Dec-15 16-Dec-15 20-Dec-15 23-Dec-15 04-Jan-16 90 GF FY 2014 
Continuing 

6 Rehabilitationof Technological Building 

(Phase 12) EVSU-Main Campus
11-0786-15IPD Public Bidding - 27-Nov-15 04-Dec-15 11-Dec-15 11-Dec-15 11-Dec-15 16-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 120 GF FY 2014 (CA) 3,000,000.00               3,000,000.00                    11-0786-15IPD Public Bidding - 27-Nov-15 04-Dec-15 11-Dec-15 11-Dec-15 11-Dec-15 16-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 120 GF FY 2014 

Continuing 

7
Proposed Learning Instutute for 

Environment Building EVSU-Main 

Campus

11-0762-15IPD Public Bidding 18-Nov-15 24-Nov-15 01-Dec-15 15-Dec-15 15-Dec-15 15-Dec-15 17-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 210 GF FY 2014 (CA) 4,000,000.00               4,000,000.00                    11-0762-15IPD Public Bidding 18-Nov-15 24-Nov-15 01-Dec-15 15-Dec-15 15-Dec-15 15-Dec-15 17-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 210 GF FY 2014 
Continuing 

8 Rehabilitation of Women's Technlogy 
Building (Phase II)

05-0329-16 IPD
Public Bidding NONE 30-Jun-16 08-Jul-16 20-Jul-16 20-Jul-16 20-Jul-16 10-Aug-16 20-Aug-16 24-Aug-16 05-Sep-16 150cd GF 1,108,779.00 1,108,779.00

05-0329-16 IPD
Public Bidding NONE 30-Jun-16 08-Jul-16 20-Jul-16 20-Jul-16 20-Jul-16 10-Aug-16 20-Aug-16 24-Aug-16 05-Sep-16 150cd GF

9
Industrial Technology Complex ( 
Rehabilitation of Industrial Education 
Building)

02-0193-16 IPD
Public Bidding NONE 30-Jun-16 08-Jul-16 20-Jul-16 20-Jul-16 20-Jul-16 10-Aug-16 17-Aug-16 24-Aug-16 05-Sep-16 150cd GF 3,000,000.00 3,000,000.00

02-0193-16 IPD
Public Bidding NONE 30-Jun-16 08-Jul-16 20-Jul-16 20-Jul-16 20-Jul-16 10-Aug-16 17-Aug-16 24-Aug-16 05-Sep-16 150cd GF

10 Rehabilitation of CAAD Building 
(Completion)

02-0192-16 IPDO
Public Bidding 22-Feb-16 25-Feb-16 04-Mar-16 16-Mar-16 16-Mar-16 16-Mar-16 18-Mar-16 05-Sep-16 09-Sep-16 30-Sep-16 210cd GF 15,000,000.00 15,000,000.00

02-0192-16 IPDO
Public Bidding 22-Feb-16 25-Feb-16 04-Mar-16 16-Mar-16 16-Mar-16 16-Mar-16 18-Mar-16 05-Sep-16 09-Sep-16 30-Sep-16 210cd GF

11
Construction of Food Kiosk 10-0678-16 IPD

Public Bidding 11-Nov-16 23-Nov-16 01-Dec-16 13-Dec-16 13-Dec-16 13-Dec-16
15-Dec-16

20-Dec-16 22-Dec-16 23-Dec-16 90cd STF 1,133,593.76 1,133,593.76
10-0678-16 IPD

Public Bidding 11-Nov-16 23-Nov-16 01-Dec-16 13-Dec-16 13-Dec-16 13-Dec-16
15-Dec-16

20-Dec-16 22-Dec-16 23-Dec-16 90cd STF

12
Rehabilitation of ITTDC Building 11-0772-16 IPD

Public Bidding 24-Nov-16 25-Nov-16 08-Dec-16 20-Dec-16 20-Dec-16 20-Dec-16
22-Dec-16

27-Dec-16 28-Dec-16 29-Dec-16 150cd STF 3,328,226.13 3,328,226.13
11-0772-16 IPD

Public Bidding 24-Nov-16 25-Nov-16 08-Dec-16 20-Dec-16 20-Dec-16 20-Dec-16
22-Dec-16

27-Dec-16 28-Dec-16 29-Dec-16 150cd STF

13 Waterproofing for the Roof Deck of the 
ITTDC Building

11-0773-16 IPD
Public Bidding 24-Nov-16 25-Nov-16 08-Dec-16 20-Dec-16 20-Dec-16 20-Dec-16

22-Dec-16
27-Dec-16 28-Dec-16 29-Dec-16 45cd GF 1,024,773.87 1,024,773.87

11-0773-16 IPD
Public Bidding 24-Nov-16 25-Nov-16 08-Dec-16 20-Dec-16 20-Dec-16 20-Dec-16

22-Dec-16
27-Dec-16 28-Dec-16 29-Dec-16 45cd GF

14
Supply, Delivery and Installation with 

Training of Various Laboratory 
Equipment

09-0671-15IPD Public Bidding 18-Nov-15 01-Dec-15 15-Dec-15 15-Dec-15 15-Dec-15 17-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 90 EVUS FUND 4,496,000.00               4,496,000.00                    09-0671-15IPD Public Bidding 18-Nov-15 01-Dec-15 15-Dec-15 15-Dec-15 15-Dec-15 17-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 90 EVUS FUND

15
Supply, Delivery and Installation of 

Various Equipment for Establishment of 
the Food Analysis 

11-0752-15IPD Public Bidding 18-Nov-15 27-Nov-15 01-Dec-15 15-Dec-15 15-Dec-15 15-Dec-15 17-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 60 EVUS FUND 1,500,000.00               1,500,000.00                    11-0752-15IPD Public Bidding 18-Nov-15 27-Nov-15 01-Dec-15 15-Dec-15 15-Dec-15 15-Dec-15 17-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 60 EVUS FUND

16

Supply, Delivery, Installation with 

Training of Various Equipment for 
Interactive Communications in the 

Various Campuses

11-0787-15IPD Public Bidding 23-Nov-15 28-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 120 EVUS FUND 22,500,000.00             22,500,000.00                  11-0787-15IPD Public Bidding 23-Nov-15 28-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 120 EVUS FUND

17

Supply, Delivery, Installation with 

Training of Various Equipment for 
Languages Instruction in the Various 

Colleges and Campuses of EVSU

11-0788-15IPD Public Bidding 23-Nov-15 28-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 23-Dec-15 23-Dec-15 04-Jan-16 90 EVUS FUND 34,300,000.00             34,300,000.00                  11-0788-15IPD Public Bidding 23-Nov-15 28-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 23-Dec-15 23-Dec-15 04-Jan-16 90 EVUS FUND

18
Supply, Delivery, Installation with 

Training of Various Equipment for 
Science Laboratories of EVSU

11-0789-15IPD Public Bidding 23-Nov-15 28-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 120 EVUS FUND 9,744,092.00               9,744,092.00                    11-0789-15IPD Public Bidding 23-Nov-15 28-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 120 EVUS FUND

19

Supply, Delivery, Installation with 

Training of Various Equipment for 
Agricultural Technology Laboratory of 

EVSU Burauen Campus

11-0790-15IPD Public Bidding 23-Nov-15 27-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 120 EVUS FUND 12,626,901.00             12,626,901.00                  11-0790-15IPD Public Bidding 23-Nov-15 27-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 120 EVUS FUND

20
Supply, Delivery, Installation with 
Training of Various Equipment for 

Architecture Laboratory of EVSU

11-0791-15IPD Public Bidding 23-Nov-15 27-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 120 EVUS FUND 6,500,000.00               6,500,000.00                    11-0791-15IPD Public Bidding 23-Nov-15 27-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 120 EVUS FUND

21

Supply, Delivery, Installation with 

Training of Various Equipment for 
Engineering and Technology 

Laboratories in COE, COT, EVSU-OCC 

and EVSU-TC Units

11-0792-15IPD Public Bidding 23-Nov-15 27-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 150 EVUS FUND 188,915,666.00           188,915,666.00                11-0792-15IPD Public Bidding 23-Nov-15 27-Nov-15 04-Dec-15 16-Dec-15 16-Dec-15 16-Dec-15 18-Dec-15 22-Dec-15 23-Dec-15 04-Jan-16 150 EVUS FUND

22
Supply and delivery of Yearbook 2016  

03-0208-16 
SSDOSA

Public Bidding NONE 05-Apr-16 12-Apr-16 26-Apr-16 26-Apr-16 26-Apr-16 02-May-16 07-Jul-16 11-Jul-16 20-Jun-16 30cd TF 1,200,000.00 1,200,000.00 03-0208-16 
SSDOSA

Public Bidding NONE 05-Apr-16 12-Apr-16 26-Apr-16 26-Apr-16 26-Apr-16 02-May-16 07-Jul-16 11-Jul-16 20-Jun-16 30cd TF

23 Supply and Delivery of Various 
Equipment 

03-0218-16 
LIBRARY

Public Bidding NONE 09-Apr-16 12-Apr-16 26-Apr-16 26-Apr-16 26-Apr-16 02-May-16 09-Jun-16 20-Jun-16 20-Jun-16 30cd STF 513,100.00 513,100.00 03-0218-16 
LIBRARY

Public Bidding NONE 09-Apr-16 12-Apr-16 26-Apr-16 26-Apr-16 26-Apr-16 02-May-16 09-Jun-16 20-Jun-16 20-Jun-16 30cd STF

24 Supply and Delivery of Various 
Furniture and Fixtures 

03-0219-16 
LIBRARY

Public Bidding NONE 08-Apr-16
Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding

- - - - STF 633,412.80 633,412.80 FAILURE 03-0219-16 
LIBRARY

Public Bidding NONE 08-Apr-16
Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding

- - - - STF

25 Supply and Delivery of Various IT 
Equipment 

 02-0090,0096-16 
COED

Public Bidding NONE 09-Apr-16 12-Apr-16 26-Apr-16 26-Apr-16 26-Apr-16 02-May-16 09-Jun-16 20-Jun-16 24-Jun-16 30cd STF 772,600.00 772,600.00  02-0090,0096-16 
COED

Public Bidding NONE 09-Apr-16 12-Apr-16 26-Apr-16 26-Apr-16 26-Apr-16 02-May-16 09-Jun-16 20-Jun-16 24-Jun-16 30cd STF

26 Supply and Delivery of Various IT 
Equipment 

02-0147-16 COED
Public Bidding NONE 10-Apr-16 12-Apr-16 26-Apr-16 26-Apr-16 26-Apr-16 02-May-16 09-Jun-16 20-Jun-16 24-Jun-16 30cd SDF 635,500.00 635,500.00

02-0147-16 COED
Public Bidding NONE 10-Apr-16 12-Apr-16 26-Apr-16 26-Apr-16 26-Apr-16 02-May-16 09-Jun-16 20-Jun-16 24-Jun-16 30cd SDF

27 Supply and Delivery of Various 
Laboratory Equipment

03-0203-16 COE
Public Bidding NONE 08-Apr-16

Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding
- - - - STF 471,500.00 471,500.00 FAILURE

03-0203-16 COE
Public Bidding NONE 08-Apr-16

Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding
- - - - STF

28 Supply and Delivery of Various 
Laboratory Equipment 

02-0197, 0198-16 
COE

Public Bidding NONE 08-Apr-16
Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding

- - - - STF 267,145.00 267,145.00 FAILURE 02-0197, 0198-16 
COE

Public Bidding NONE 08-Apr-16
Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding

- - - - STF

29 Supply and Delivery of Various 
Furniture and Fixtures 

03-0219-16 
LIBRARY

Public Bidding NONE 08-Apr-16
Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding

- - - - STF 633,412.80 633,412.80 FAILURE 03-0219-16 
LIBRARY

Public Bidding NONE 08-Apr-16
Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding

- - - - STF

30 Supply & Delivery of Various Materials 
for Tile Works of the GS 

04-0289-16 IPD
Public Bidding NONE 10-Jun-16 21-Jun-16 05-Jul-16 05-Jul-16 05-Jul-16 07-Jul-16 02-Aug-16 02-Aug-16 20-Aug-16 30cd STF 633,360.00 633,360.00

04-0289-16 IPD
Public Bidding NONE 10-Jun-16 21-Jun-16 05-Jul-16 05-Jul-16 05-Jul-16 07-Jul-16 02-Aug-16 02-Aug-16 20-Aug-16 30cd STF

31 Supply & Delivery of Various Laboratory 
Equipment

04-0304, 0305, 
0303, 0302, 0314-

16 CAS

Public Bidding NONE 14-Jun-16 07-Jul-16 26-Jul-16 26-Jul-16 26-Jul-16 02-Aug-16 22-Aug-16 10-Aug-16 05-Sep-16 30cd STF 2,857,706.15 2,851,706.15
04-0304, 0305, 

0303, 0302, 0314-
16 CAS

Public Bidding NONE 14-Jun-16 07-Jul-16 26-Jul-16 26-Jul-16 26-Jul-16 02-Aug-16 22-Aug-16 10-Aug-16 05-Sep-16 30cd STF

32 Supply & Delivery of Various Computer 
Equipment 

06-0374-16 COBE
Public Bidding NONE 30-Jun-16 07-Jul-16 26-Jul-16 26-Jul-16 26-Jul-16 02-Aug-16 09-Aug-16 19-Aug-16 10-Sep-16 30cd STF 660,000.00 660,000.00

06-0374-16 COBE
Public Bidding NONE 30-Jun-16 07-Jul-16 26-Jul-16 26-Jul-16 26-Jul-16 02-Aug-16 09-Aug-16 19-Aug-16 10-Sep-16 30cd STF

33
Student Insurance 06-0381-16SSD

Public Bidding NONE 30-Jun-16 07-Jul-16 26-Jul-16 26-Jul-16 26-Jul-16 02-Aug-16 20-Aug-16 30-Aug-16 05-Sep-16 30cd TF 981,700.00 981,700.00
06-0381-16SSD

Public Bidding NONE 30-Jun-16 07-Jul-16 26-Jul-16 26-Jul-16 26-Jul-16 02-Aug-16 20-Aug-16 30-Aug-16 05-Sep-16 30cd TF

34 Supply & Installation of Waterproofing 
of CAS Building

09-0605-16 CAS
Public Bidding 12-Oct-16 15-Oct-16 FAILURE FAILURE FAILURE FAILURE FAILURE - - - - STF 1,000,000.00 1,000,000.00 FAILURE

09-0605-16 CAS
Public Bidding 12-Oct-16 15-Oct-16 FAILURE FAILURE FAILURE FAILURE FAILURE - - - - STF

35 Supply and Delivery of Various Books & 
References

04-0266-16, 04-
0267,05-0316-16, 
04-0270, 03-0234-

16, 04-0287-
16LIBRARY

Public Bidding NONE 30-Jun-16 FAILURE FAILURE FAILURE FAILURE FAILURE - - - - STF 2,112,306.00 2,112,306.00 FAILURE

04-0266-16, 04-
0267,05-0316-16, 
04-0270, 03-0234-

16, 04-0287-
16LIBRARY

Public Bidding NONE 30-Jun-16 FAILURE FAILURE FAILURE FAILURE FAILURE - - - - STF

36 Supply & Installation of Water Proofing 
of CAS Building

06-0367-16IPD
Public Bidding NONE 30-Jun-16

Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding
- - - -

TF- SDF CAS
1,000,000.00 1,000,000.00 FAILURE

06-0367-16IPD
Public Bidding NONE 30-Jun-16

Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding Failure of Bidding
- - - -

TF- SDF CAS

37 Supply, Delivery, Installation & Training 
of Marine Engineering Equipment

10-0685-16 IPD
Public Bidding 25-Oct-16 28-Oct-16 08-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16

24-Nov-16
22-Dec-16 12/19/201 29-Dec-16 60cd GF 1,120,956.49 1,120,956.49

10-0685-16 IPD
Public Bidding 25-Oct-16 28-Oct-16 08-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16

24-Nov-16
22-Dec-16 12/19/201 29-Dec-16 60cd GF

38 Supply and Delivery of Various Books & 
References

04-0266-16, 04-
0267,05-0316-16, 
04-0270, 03-0234-

16, 04-0287-
16LIBRARY

Public Bidding NONE 30-Jun-16 07-Jul-16 26-Jul-16 26-Jul-16 26-Jul-16 02-Aug-16 05-Aug-16 10-Aug-16 17-Aug-16 30cd STF 2,112,306.00 2,112,306.00

04-0266-16, 04-
0267,05-0316-16, 
04-0270, 03-0234-

16, 04-0287-
16LIBRARY

Public Bidding NONE 30-Jun-16 07-Jul-16 26-Jul-16 26-Jul-16 26-Jul-16 02-Aug-16 05-Aug-16 10-Aug-16 17-Aug-16 30cd STF

39 Supply and Delivery of Various 
Equipment 

09-0650-15IPD
Public Bidding 19-Oct-15 26-Oct-15 05-Nov-15 12-Nov-15 12-Nov-15 12-Nov-15 18-Nov-15 07-Dec-15 24-Feb-16 30cd GF FY 2015 4,000,000.00 4,000,000.00

09-0650-15IPD
Public Bidding 19-Oct-15 26-Oct-15 05-Nov-15 12-Nov-15 12-Nov-15 12-Nov-15 18-Nov-15 07-Dec-15 24-Feb-16 30cd GF FY 2015

40 Supply and delivery of Various 
Computer Equipment

11-0795-0796-
15CAAD

Public Bidding - 04-Dec-15 17-Dec-15 23-Dec-15 23-Dec-15 23-Dec-15 28-Dec-15 05-Jan-16 05-Jan-16 30cd STF 1,030,000.00              1,030,000.00                   11-0795-0796-
15CAAD

Public Bidding - 04-Dec-15 17-Dec-15 23-Dec-15 23-Dec-15 23-Dec-15 28-Dec-15 05-Jan-16 05-Jan-16 30cd STF
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